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4ESS TASK ORDER PROGRESS REPORT
TO NUMBER: TO # 0003 REGION: 8
TO TITLE: . . August 25, 2013 to
Libby Asbestos NPL Site REPORT PERIOD September 28, 2013
f/E&AN&()GER: Sharon Abendschan FIRM: Toeroek Associates, Inc.
EPA TOPO: . TECHNICALLY
Scott Wilder COMPLETE: 50%
TOEROEK TO Kevin Geraci
MANAGER:

1. PROGRESS MADE THIS REPORT PERIOD

e Toeroek paid the monthly storage fees for the Libby/W.R. Grace boxes to Iron
Mountain.
e Toeroek continued work on drafting a memorandum documenting the location of the
Libby files.
e Prepared the monthly progress report and financial report.
Performed management, administrative, and financial activities.

2. DELIVERABLES

Monthly Progress Report and

September 20, 2013 | September 20, 2013 | September 23,2013

Financial Report
Staffing Plan November 2, 2010 November 2, 2010 November 8, 2010
Staffing Plan for Amend. D May 20, 2013 May 14, 2013 May 30, 2013

3. OUTSTANDING ISSUES/RESOLUTION
None.
4. PLANNED ACTIVITIES
e Pay monthly fee for storage of W.R. Grace boxes.
e Prepare memorandum that summarizes the collection, handlmg, processing, and
disposition of the documents submitted by W.R. Grace as part of its 104(e) response.
o Respond to EPA’s requests.
5. FINANCIAL STATUS

See attached financial summary and backup for details.
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6. QUALITY ASSURANCE (QA) ACTIVITIES

All activities were performed in accordance with Toeroek’s approved Quality Assurance
Program Plan dated January 1999.
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